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Ref: EPR-ER
ACTION MEMORANDUM AMENDMENT

SUBJECT: Request for an Amendment to a Time Critical Removal Action at the Vermiculite
intermountain Site, Sait Lake City/County, Utah.

FROM: loyd Nichols, On-Scene Coordinator YY)
mergency Response Team : S——

THROUGH: Steve D. Hawthorn, Team Supervisor
%“‘Emergency Response Unit

Douglas M. Skie, Director
Preparedness, Assessment ncy Response Programs

TO: Max H. Dodson, Assistant Regional Administrator
Office of Ecosystems Protection & Remediation

Site 1D#: 08GA

Category of Removal: Time Critical, Fund-Lead

R PURPOSE

The purpose of this ACTION MEMORANDUM AMENDMENT is to request an increase
in the ceiling for the Removal Action at the Vermiculite Intermountain site (Site) located
in Salt Lake City/County, Utah. The original Action Memorandum was signed on April 7,
2004, and included a 12-month & $2 million exemption from the statutory limits (See
Attachment A).

In the process of finding and removing the Libby Amphibole (asbestos) contamination at
the Site, the U.S. Environmental Protection Agency (EPA) Region VIl faces several
problems, the solution to which will prompt an increase in the total Removal costs:

> The Frank Edwards Building has more asbestos contamination within the building
than was originally identified. Removal of this added amount of asbestos wil!
result in additional costs for labor, equipment, and transportation/disposal.

> Completing the asbestos abatement within the Artistic Printing Company and the
detailed cleaning of the large, multi-colored presses & ancillary equipment has
prompted a significant increase in the estimate of labor hours required and a
change in equipment that is being used to suppor the abatement.
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SITE CONDITIONS AND BACKGROUND

The Site is located near 333 West 100 South, Salt Lake City, Utah. EPA has conducted
several sampling events at or around the Site and inside the buildings surrounding the
Site. Analysis of the samples showed the presence of Libby Amphibole (LA) asbestos
fibers in significant concentrations in on- and off-Site soils and in dust collected from
within various building interior work spaces and on equipment units inside buildings that
are adjacent to the Site. Original work projections for the Site included excavation
and/or removal of approximately 3,900 cubic yards of LA-contaminated dust, soils, and
miscellaneous debris from the Site and surrounding properties, including the storage/
switch building, the electrical substation parcel, the Artistic Printing Company Facility,
the Frank Edwards Building, and Parking Lot (See Attachment 1 - Action Memorandum
dated April 7, 2004 for additional information).

" PROPOSED ACTIONS AND ESTIMATED COSTS

A. Removal Actions

On April 14, 2004, EPA initiated the proposed actions listed in Attachment 1. Activities
requiring the additional funds requested in this amendment are summarized below:

Artistic Printin

Ambient air samples, personal air samples, and dust samples were collected throughout
the facility, with LA being detected in ali dust and one ambient air sample. As EPA
mobilized to the site, Artistic Printing continued daily operations, 5-days-per-week. EPA
crews entered the facility at the end of the Company’s workday - and accomplished
various containment, abatement, and clearance activities throughout the night. On
Thursday, May 20, the business shut down and the Time Critical Removal Action
(TCRA) continued on a 24-hour-per-day basis thereafter. At that time approximately
35% of the building interior had been cleared of LA residue.

To enhance the efficiency of cleanup inside Artistic Printing, Emergency and Rapid
Response (ERRS) mobilized specialized vacuum equipment from Libby, Montana.
{Current plans call for subsequent use of this equipment during abatement activities
inside the Frank Edwards Building, as well as at a “follow-on fund-lead TCRA" at another
“Libby Sister’ site which is only a few blocks away.) In addition, sufficient cleaning of the
large, intricate equipment utilized by Artistic Printing is requiring substantially more labor
hours than originally anticipated.

Frank Edwards Building (owned by La Quinta Corporation)

Dust samples collected inside the vacant building showed LA contamination in two of the

.three cavernous rooms. Additional interior samples were collected to further delineate

the interior spaces to be included in the pending fund - lead TCRA. Interior isolation and
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containment walls have been partially erected. Additional work inside the building awaits
successful clearance sampling inside Artistic Printing.

Completion of recent extent-of-contamination investigations inside the two large rooms

prompted an increase of estimates for equipment and labor hours needed to complete
the necessary cleanup and clearance activities.

B. Potential Future Actions

EPA continues to take ambient and personal air samples at the Site. In addition to the
potential additional and/or changes in activities listed above for the Artistic and Frankiin
Buildings, future activities by the TCRA include:

AMPCO Parking Lot (owned by LaQuinta Corporation)

Core samples showed trace amounts of LA at a depth of 32" to 38" below the surface of
the parking iot. Additional sub-surface samples have been collected to further define the
contamination, scheduling of the TCRA for cleanup of the parking lot is pending.
PacifiCorp (parent company is Utah Power and Light)

EPA and PacifiCorp continue negotiating toward an Administrative Order on Consent for

the cleanup of the UP&L substation parcel. Projected mobilization date for PacifiCorp’s
action is July of 2004. .

C. Estimated Costs

Cost Estimate: A table containing the criginal and proposed cost estimates for the
Amendment to the Removal project ceiling is shown below:

Extramural Costs:

Current Proposed Proposed
Ceiling Changes Ceiling

Regional Allowance Costs:
ERRS/State Licensed ACM Sub-contractor  $ 864,000 $350,000 $1,014,000

Transportation & Disposal Costs $ 15,000 $ $ 15,000
Volpe IAG (including sampling contractor) $ 689,000 $ 13,000 $ 702,000
UsSCG $ 30,000 $ 30,000
Contingency (20%) $ 273.600 . $ 78000 $ 351600
TOTAL, EXTRAMURAL COSTS $1,641,600 $471,000 $2,112,600

Intramural Costs

EPA's Direct Intramural Costs $ 164,160 $ 50,640 $ 214,800
Regional Indirect Cost (35%}) $ 632,016 $164 850 $ 796866
Estimated Total EPA Costs* $2,437,776  $636,490 $3,124,266



!:\

.

*The total EPA costs for this removal action, to be based on full-cost accounting practices, that will be
eligible for cost recovery are estimated to be $3,189,780. Direct Costs include direct exiramural costs
and direct intramural costs. Indirect costs are calculated based on an estimated indirect cost rate
expressed as a percentage of site-specific direct costs, consistent with the full cost accounting
methodology effective October 2, 2000, These estimates do not include pre-judgment interest, do not
take into account other enforcement costs, including Department of Justice costs, and may be adjusted
during the course of the removal action. The estimates are for illustrative purposes only and their use
is not intended to create any rights for responsible parties. Neither the lack of total costs estimates nor
deviation of actual costs from this estimate will affect the United States’ right to cost recovery.

RECOMMENDATION

This decision document represents the Amended Removal Action for the Vermiculite
Intermountain Site, located at 333 West 100 South, Sait Lake City, Utah, developed in
accordance with CERCLA as amended, and not inconsistent with the NCP. This decision is
based on the Administrative Record for the Site.

Conditions at the Site meet the NCP criteria found at 40 C.F.R. 1 §300.415(b){2) for a
Remaoval Action, and | recommend your approval. The total project ceiling is estimated to be
$3,189,780 and of this, an estimated $2,148,000 comes from the Regional removal
allowance.

Approve: Mﬁl _S2o¥

Max H. Dodson - _
Assistant Regional Administrator
Office of Ecosystems Protection

and Remediation

Disapprove: Date:
Max H, Dodson
Assistant Regional Administrator
Office of Ecosystems Protection
and Remediation

Attachments:

Attachment A - Action Memorandum dated April 7, 2004

SUPPLEMENTAL DOCUMENTS

Support!reference documents which may be helpful to the reader and/or have been cited in the report may be

found in the Administrative Record File at the Superfund Records Center for Region Vill EPA, 999 18th Street,

Denver, Colorado 80202.



